



**SITUACION DE LAS OBRAS A ORIGEN**

Fecha de cálculo: 08/2020 F.impresion 18/09/2020 10:43:21

OBRA	NOMBRE	1 PRESUPUESTO	2 PRODUCCION	1-2 PTE.REALIZAR	3 CERTIFICADO	2-3 PTE. CERTIFICAR	A COSTE PREV.	B COSTE PREV.OB.EJ.	C COSTE REAL	2-C DESV.S.PROD	B-C DESV. S. CTE.PREV.
0001	ALMACEN CENTRAL	221.463,05	11.241,13	210.221,92	10.741,38	499,75	124.619,38	8.657,24	6.886,30	4.354,83 38,7%	1.770,94 20,5%
20091109	OBRA PRUEBAS	1.521.239,08	182.438,17	1.338.800,91	179.330,97	3.107,20	1.027.595,77	140.570,73	39.156,52	143.281,65 78,5%	101.414,21 72,1%
20140507	VIVIENDA UNIFAMILIAR EN CARBAJAL DE LA LEGUA. LEON	316.711,89	114.898,37	201.813,52	113.004,12	1.894,25	228.899,59	87.307,26	52.259,69	62.638,68 54,5%	35.047,57 40,1%
20140605	PISCINA POLIDEPORTIVO FUENLABRADA	32.203,05	11.864,11	20.338,94	14.177,47	-2.313,36	22.450,21	8.729,18	8.792,83	3.071,28 25,9%	-63,65 -0,7%
20150616	INSTALACION SOLAR EN HUELVA	924.129,01	65.537,13	858.591,88	86.213,98	-20.676,85	0,00	0,00	29.484,50	36.052,63 55,0%	-29.484,50
2015067	ELECTRICIDAD AROS HOTELES	122.954,74	25.117,74	97.837,00	49.257,74	-24.140,00	85.752,56	16.881,56	8.531,40	16.586,34 66,0%	8.350,16 49,5%
201510	REMODELACIÓN PARQUE LA GAVIA	27.782,19	10.063,78	17.718,41	10.063,78	0,00	4.444,80	1.760,00	843,38	9.220,40 91,6%	916,62 52,1%
201515	REFORMA HOTEL SON CALIU	83.716,95	3.431,20	80.285,75	3.484,69	-53,49	71.540,66	2.977,44	8.540,00	-5.108,80 -148,9%	-5.562,56 -186,9%
2016-0045	DEMO 1	12.544,44	9.091,68	3.452,76	9.091,68	0,00	8.386,64	6.108,48	830,00	8.261,68 90,9%	5.278,48 86,4%
2016-0050	Presupuesto Vivienda calle Bosc 15 Portals Nous	1.463.004,82	32.807,13	1.430.197,69	38.233,61	-5.426,48	3.934,14	210,00	9.523,54	23.283,59 71,0%	-9.313,544.435,2%
2016-0053	ITRA OBRA	79.696,96	30.298,16	49.398,80	80.698,16	-50.400,00	17.919,56	18.552,76	518,00	29.780,16 98,3%	18.034,76 97,2%
2016-0054	Instalacion electrica en chalet unifamiliar	3.102,08	475,01	2.627,07	1.277,19	-802,18	2.137,06	330,76	622,70	-147,69 -31,2%	-291,94 -88,2%
2016-0055	INSTALACION ELECTRICA EN HOSPITAL DDD	103.102,78	2.808,15	100.294,63	24.177,44	-21.369,29	34.912,56	0,00	4.400,70	-1.592,55 -56,7%	-4.400,70
2016-0057	INSTALACION FONTANERIA	73.597,07	6.593,51	67.003,56	7.806,11	-1.212,60	50.495,39	4.433,03	3.314,63	3.278,88 49,7%	1.118,40 25,2%
2016-0058	DEMO ADAPTA SERVEIS	59.948,05	20.521,92	39.426,13	23.121,71	-2.599,79	44.884,89	15.066,06	1.894,90	18.627,02 90,8%	13.171,16 87,4%
2016-0060	PRES DEMO	109.903,65	12.736,60	97.167,05	20.181,47	-7.444,87	89.999,68	10.626,00	1.336,03	11.400,57 89,5%	9.289,97 87,4%
2016-0061	OBRA GLOBAL 4	79.294,29	162,80	79.131,49	12.214,29	-12.051,49	59.074,43	133,44	6.960,00	-6.797,204.175,1%	-6.826,565.133,1%
2016-0063	OBRA DEMO CANARLAB	86.697,01	3.445,55	83.251,46	20.311,52	-16.865,97	64.673,85	2.633,98	7.330,96	-3.885,41 -112,8%	-4.696,98 -178,3%
2016-0064	DEMO 20160602	57.950,08	16.911,43	41.038,65	16.931,61	-20,18	32.047,87	10.405,05	6.038,12	10.873,31 64,3%	4.366,93 42,0%
2016-0068	INSTALACION CLIMAT EN 40 VIV EN ARAVACA	50.651,21	5.891,68	44.759,53	5.891,68	0,00	41.689,27	4.853,66	4.997,80	893,88 15,2%	-144,14 -3,0%
2016-0069	INSTALACION SOLAR EN HUELVA	37.165,47	7.063,81	30.101,66	7.217,11	-153,30	32.744,00	5.401,96	7.721,99	-658,18 -9,3%	-2.320,03 -42,9%
2016-0070	PRUEBA	44.286,60	2.051,32	42.235,28	14.973,43	-12.922,11	66.210,75	913,86	4.563,00	-2.511,68 -122,5%	-3.649,14 -399,2%
2016-0071	DEMO DOCA	12.149,94	483,07	11.666,87	2.128,95	-1.645,88	9.494,86	377,40	1.689,60	-1.206,53 -249,9%	-1.312,20 -348,0%
2016-0078	DEMO GRIMAU	14.386,77	855,84	13.530,93	3.750,29	-2.894,45	7.991,00	397,80	5.797,36	-4.941,52 -577,4%	-5.399,561.356,8%
2016-0079	DEMO DALTRE	48.444,23	11.398,86	37.045,37	12.931,86	-1.533,00	47.773,96	8.914,10	3.425,40	7.973,46 69,9%	5.488,70 61,6%
2016-0091	DEMO	74.544,62	12.537,00	62.007,62	12.537,00	0,00	59.474,96	10.029,60	10.098,00	2.439,00 19,5%	-68,40 -0,7%
2016-0093	DEMO CONSTRUC JINAVAS	396.164,43	9.094,55	387.069,88	9.094,55	0,00	273.443,54	6.585,81	744,00	8.350,55 91,8%	5.841,81 88,7%
2016-0095	FORMACIÓN COFER!	120.353,27	4.309,04	116.044,23	4.309,04	0,00	83.536,97	3.128,20	1.059,00	3.250,04 75,4%	2.069,20 66,1%
2017-0001	DEMO CARRILLO DAVILA	87.883,55	3.470,20	84.413,35	3.470,20	0,00	63.570,52	2.848,87	2.857,37	612,83 17,7%	-8,50 -0,3%
2017-0002	OBRA DE EJEMPLO PARA FREWE	2.116.736,87	277.791,20	1.838.945,67	277.791,20	0,00	1.763.948,85	231.492,86	71.593,00	206.198,20 74,2%	159.899,86 69,1%
2017001	CONSTRUCCION DE NAVE 17	17.561,68	2.159,12	15.402,56	2.159,12	0,00	11.873,16	1.487,22	2.044,40	114,72 5,3%	-557,18 -37,5%
2017080	REFORMA CUBIERTA COMUNIDAD XXX	154.752,69	24.919,76	129.832,93	24.919,76	0,00	112.996,52	18.222,66	891,00	24.028,76 96,4%	17.331,66 95,1%
2017081	RENOVACION DE FACHADAS DEL EDIFICIO DE FRONTONES Y	1.627.170,79	70.972,48	1.556.198,31	70.972,48	0,00	0,00	0,00	199.087,85	-128.115,37 -180,5%	-199.087,85
2017083	DEMO FUSE-BOX	85.025,67	22.637,99	62.387,68	22.637,99	0,00	71.247,39	19.061,04	10.761,00	11.876,99 52,5%	8.300,04 43,5%
2017084-2	DEMO MUNDOGAR OTIME	17.154,75	3.306,74	13.848,01	3.306,74	0,00	8.683,82	2.386,10	298,00	3.008,74 91,0%	2.088,10 87,5%
2017090	EDIFICIO DE 12 VIVIENDAS EN CALATAYUD	364.917,06	109.284,48	255.632,58	109.284,48	0,00	310.132,96	92.855,60	442,80	108.841,68 99,6%	92.412,80 99,5%
20180001	ESTUDIO PARA LAS OBRAS DE AMPLIACION DES PINARET	20.166,59	4.596,03	15.570,56	4.596,03	0,00	0,00	0,00	4.596,03	100,0%	
20190200	demo de TREE	23.377,45	9.628,85	13.748,60	9.628,85	0,00	16.702,48	6.812,28	1.375,00	8.253,85 85,7%	5.437,28 79,8%



**SITUACION DE LAS OBRAS A ORIGEN**

Fecha de cálculo: 08/2020 F.impresion 18/09/2020 10:43:24

OBRA	NOMBRE	1 PRESUPUESTO	2 PRODUCCION	1-2 PTE.REALIZAR	3 CERTIFICADO	2-3 PTE. CERTIFICAR	A COSTE PREV.	B COSTE PREV.OB.EJ.	C COSTE REAL	2-C DESV.S.PROD	B-C DESV. S. CTE.PREV.		
20190202	DEMO FUNDATIO	33.020,88	10.311,90	22.708,98	10.311,90	0,00	25.268,80	7.875,54	487,20	9.824,70 95,3%	7.388,34 93,8%		
kkk	100M PARC CENTRAL TARRAGONA	179.944,44	3.709,14	176.235,30	3.709,14	0,00	149.952,61	3.090,72	4.643,00	-933,86 -25,2%	-1.552,28 -50,2%		
PR-1249	DEMO DOMERFIN	2.075,42	546,33	1.529,09	546,33	0,00	1.426,01	373,21	7.292,80	-6.746,471.234,8%	-6.919,591.855,2%		
PR-1250	FDFSFSFSDFSDFSSDFD	42.145,03	10.428,61	31.716,42	10.428,61	0,00	30.781,71	7.122,91	524,20	9.904,41 95,0%	6.598,71 92,6%		
PR-1251	DEMO JSD	22.358,40	797,32	21.561,08	3.101,32	-2.304,00	15.081,23	553,02		797,32 100,0%	553,02 100,0%		
PR-1253	OBRA DEMO 2 DE WALL SYSTEMS	6.230,88	2.209,44	4.021,44	2.209,44	0,00	0,00	0,00	7.723,16	-5.513,72 -249,6%	-7.723,16		
PR-1254	DEMO ANDRASA - Reforma hospital Basurto	304.004,66	26.140,00	277.864,66	26.140,00	0,00	238.638,06	20.412,00	3.600,00	22.540,00 86,2%	16.812,00 82,4%		
PR-1255	DEMO ALJESA	68.889,65	22.637,66	46.251,99	22.637,66	0,00	55.413,66	18.151,19	908,00	21.729,66 96,0%	17.243,19 95,0%		
PR-1258	DEMO FUSE-BOX	83.422,97	5.003,25	78.419,72	5.003,25	0,00	60.034,50	3.636,30	3.399,00	1.604,25 32,1%	237,30 6,5%		
PR-1263	OBRA PARA EL CANAL DE ISABEL II	131.656,87	39.956,09	91.700,78	39.956,09	0,00	0,00	0,00		39.956,09 100,0%			
PR-1266	DEMO JICA COPIA	22.406,72	6.169,47	16.237,25	6.169,47	0,00	16.032,80	4.359,05	2.069,00	4.100,47 66,5%	2.290,05 52,5%		
PR-1268	CUBIERTA PISTAS DE PADEL EN POLID CUENCA	49.879,38	23.432,76	26.446,62	23.432,76	0,00	28.654,41	13.448,44	27.234,20	-3.801,44 -16,2%	-13.785,76 -102,5%		
PR-1272	V.U.A.- KOSSMANN -SON REAL- SANTANYÍ. - V06 - 21/0	2.232.612,03	50.885,29	2.181.726,74	49.566,41	1.318,88	1.806.451,47	36.266,04	38.710,42	12.174,87 23,9%	-2.444,38 -6,7%		
PR-1274	DEMO CARPINTERIA	29.615,80	8.192,65	21.423,15	8.192,65	0,00	23.049,60	6.135,30	9.034,00	-841,35 -10,3%	-2.898,70 -47,3%		
PR-1276	IES "NUEVO 1"	739.920,95	29.703,86	710.217,09	29.703,86	0,00	649.176,35	25.249,45	901,00	28.802,86 97,0%	24.348,45 96,4%		
PR-1278	Presupuesto Es Capdella def	158.451,35	5.556,02	152.895,33	5.556,02	0,00	129.937,69	4.557,63	168,00	5.388,02 97,0%	4.389,63 96,3%		
PR-1280	DEMO 201811	509.769,28	98.821,97	410.947,31	98.821,97	0,00	331.684,64	64.340,75	85,00	98.736,97 99,9%	64.255,75 99,9%		
PR-1283	pladur demo	37.494,62	15.020,41	22.474,21	15.020,41	0,00	30.033,72	12.033,36	705,40	14.315,01 95,3%	11.327,96 94,1%		
PR-1285	RENOVACION DE FACHADAS DEL EDIFICIO DE FRONTONES Y	1.627.170,79	72.185,36	1.554.985,43	65.334,36	6.851,00	1.301.803,78	57.749,75	33.487,50	38.697,86 53,6%	24.262,25 42,0%		
PW-1501	INSTALACIÓN MÁQUINA 1	11.989,88	3.738,48	8.251,40	3.738,48	0,00	8.222,80	2.564,41		3.738,48 100,0%	2.564,41 100,0%		
PW-1501-B	INSTALACIÓN MÁQUINA 1	15.180,90	4.399,84	10.781,06	4.399,84	0,00	1.393,80	350,47		4.399,84 100,0%	350,47 100,0%		
PW-1504	DEMO INSTALACIÓN SOLAR ALBACETE	91.798,12	62.769,86	29.028,26	62.769,86	0,00	63.296,31	43.288,32	3.523,52	59.246,34 94,4%	39.764,80 91,9%		
PW-1508	SOLADOS PARA LIDL	9.581,88	3.611,95	5.969,93	3.611,95	0,00	0,00	0,00	3.440,00	171,95 4,8%	-3.440,00		
PW-1511	DEMO PISCINAS	138.747,79	32.556,79	106.191,00	32.556,79	0,00	108.888,89	24.530,11	1.035,00	31.521,79 96,8%	23.495,11 95,8%		
W00001	PROMOCION EN BARRIO NUEVO 23	195.132,01	29.588,19	165.543,82	30.080,53	-492,34	111.308,08	16.626,73	8.066,74	21.521,45 72,7%	8.559,99 51,5%		
W00002	DEMO ARCHS	167.185,77	3.038,83	164.146,94	3.038,83	0,00	178.772,05	2.355,17	2.103,20	935,63 30,8%	251,97 10,7%		
W00018	PROYECTO DEMO	2.400,00	675,00	1.725,00	675,00	0,00	900,00	270,00		675,00 100,0%	270,00 100,0%		
W00019	DEMO LYMET	177.898,65	15.409,49	162.489,16	7.468,49	7.941,00	125.101,28	10.760,75	11.027,01	4.382,48 28,4%	-266,26 -2,5%		
W00024	DEMO ASCE 2	167.185,77	4.088,16	163.097,61	4.088,16	0,00	178.772,05	3.155,39		4.088,16 100,0%	3.155,39 100,0%		
W00029	VIVIENDA UNIFAMILIAR EN CARBAJAL DE LA LEGUA. LEON	243.052,92		243.052,92		0,00	173.758,37						
W00032	REFORMA VIVIENDA C/TELMO Nº 4	307.531,20	34.563,09	272.968,11	34.563,09	0,00	218.286,42	24.709,14	12.955,00	21.608,09 62,5%	11.754,14 47,6%		
<b>TOTALES</b>		<b>18.500.689,84</b>	<b>1.769.042,80</b>	<b>16.731.647,04</b>	<b>1.934.752,35</b>	<b>-165.709,55</b>	<b>11.017.405,14</b>	<b>1.165.117,14</b>	<b>709.833,12</b>	<b>1.059.209,68</b>	<b>59,9%</b>	<b>455.284,02</b>	<b>39,1%</b>